. CROSSLAND

Proposed Contingency Authorization #
CONSTRUCTION COMPANY, ING.

Collin County JJAEP Facility
McKinney, TX
Owner:  Collin County

Description: PCO #9- eredit for workstation
A: Material & Equipment $ -
' Sales Tax (8.25%) $
Subtotal A $
B: Labor  CCC S

Labor Burden {44.00%) included
Subtotal B $ -

C: Subcontractors - See attached quotations

Crawford $ (611.00)
Subtotal C $ (611.00)
Subtotal A-C S (611.00)
D: General Contractor Mark-up (10%) Subtotal D $ %
TOTAL $ {611.00)
F. Contract Time Extension_Q calendar Day
Crossland Construction Co., Inc. Collin County
By: By:
B8ill Burke

Project Manager/DJ McClenney
4

Date Sigpe’d ,7 ]
VAl architects -~ vl o
o o I A
By: A YT
[,Ste;hen Tran/Woodrow Woods
[161l.08) ceeort
Amoynt Approved

0{ 8/ 201

Date Signed

Date Signed




CRAWFORD CHANGE ORDER REQUEST

SERVICES-INC

AIR CONDITIONING - HEATING - PLUMBING
RESIDENTIAL - COMMERCIAL - INDUSTRIAL
999 Regal Row, Ste 100
DALLAS, TEXAS 75247, 214-747-3040; 214-747-4043 (FAX)
TACLA028130C / M18848

|Change Order No: T1a ] [Original Contract No: [442-2001/41500 | |Date: 11/3/2010 | [Submitted By: [Matthew Lowe

Submitted To:
CUSTOMER NAME: Crossland Construction
ADDRESS: |861 N. Coleman

[Project Information:
NAME: CCJIAEP

ADDRESS: 2490 Community Avenue
CITY: McKinney

CITY: Prosper STATE: Texas STATE: Texas

PHONE: ZIP CODE: [75078 ZIP CODE:
CONTACT: D) McClenny

The Contract is changed as follows: Deduct for not providing desktop per owner
ltem # Description Quantity

Rate Amount
001 Deduct for Desktop Computer 1

$611.00 -$611.00

Total -5611.00

NOTE:

NOT VALID UNTIL SIGNED BY GENERAL CONTRACTOR AND/OR OWNER

Crossland Construction Collin County
General Contractor

Owner (Firm Name)
861 N. Coleman

Prosper, Texas 7078
Address

Address

By (Signature}

By (Signature)

(Printed Name)

{Printed Name)

Date

Date



